Washington Stata
Department of Transportation

SR 525 Spur/SR 525 to SR 526 - Paving

Project Information Project Milestones

PIN: 152505D
Region: Northwest
State Route: SR 525
Current Status: Completed

As of Date: July 2021
Regional Admin: M. Cotten

Legislative Districts: 21

Project Description

This project will resurface SR 525 Spur in both direction from SR 525 to SR 526 to preserve the
roadway.

Contractor: 009329 - GRANITE CONSTRUCTION COMPANY - $730,667 - 12/12/2018

Project Web Site: https://www.wsdot.wa.gov/projects/sr526/sr-525-boeing-access-rd/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2016 Q4 2016 On Schedule
Preliminary Engineering Start Q12017 Q12017 On Schedule
Environmental Complete Q32017 Q32017 On Schedule
Right of Way Complete
Contract Advertisement Q4 2018 Q32018 Early
Operationally Complete Q32019 Q32019 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $95 $99
Right of Way $0 $0 $0
Construction $0 $826 $821
Total $0 $921 $919
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $99 $0 $99
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $821 $0 $821
Total $0 $0 $919 $0 $919
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Washington Stata
Department of Transportation

SR 526/SR 525 to Boeing Access Rd Vic - Paving

Project Information Project Milestones

PIN: 1526018 As of Date: July 2021 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q3 2015 Q3 2015 On Schedule
State Route: SR 526
Current Status: Completed Legislative Districts: 21, 38 Preliminary Engineering Start Q32016 Q32016 On Schedule
Project Description Environmental Complete Q32017 Q32017 On Schedule
This project will mill & fill the roadway with 0.15' HMA between MP 0.02 to MP 0.73. Required Right of Way Complete Q32018 Q2 2018 Early
minor safety work for this project includes lane delineation to current guidelines. -
Contract Advertisement Q4 2018 Q32018 Early
Contractor: 009329 - GRANITE CONSTRUCTION COMPANY - $1,240,007 - 12/12/2018 Operationally Complete 032019 032019 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $188 $177
Right of Way $0 $0 $0
Construction $0 $1,319 $1,214
Total $0 $1,507 $1,392
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $177 $0 $177
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $1,214 $0 $1,214
Total $0 $0 $1,392 $0 $1,392

Project Web Site: https://www.wsdot.wa.gov/projects/sr526/sr-525-boeing-access-rd/home
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Washington Stata
Department of Transportation

SR 526/SR 525 to Boeing Access Rd Vic - ADA Compliance

Project Information Project Milestones

PIN: 152601D
Region: Northwest
State Route: SR 526
Current Status: Completed

As of Date: July 2021
Regional Admin: M. Cotten

Legislative Districts: 21, 38

Project Description

This project will evaluate existing pedestrian ramps as outlined in the WSDOT ADA/504
Transition Plan. Curb ramps assessed as "high" and "medium” will be retrofitted for compliance
with ADA guidelines.

Contractor: 009329 - GRANITE CONSTRUCTION COMPANY - $345,222 - 12/12/2018

Project Web Site: https://www.wsdot.wa.gov/projects/sr526/sr-525-boeing-access-rd/home

Milestone Original Date Current Date Status
Project Definition Complete Q3 2015 Q3 2015 On Schedule
Preliminary Engineering Start Q32016 Q32016 On Schedule
Environmental Complete Q32017 Q32017 On Schedule
Right of Way Complete Q32018 Q22018 Early
Contract Advertisement Q4 2018 Q32018 Early
Operationally Complete Q32019 Q32019 On Schedule

Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved

Project Status Budget Budget Cost

Preliminary Engineering $0 $67 $71

Right of Way $0 $13 $20

Construction $0 $633 $292

Total $0 $713 $382

Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing

Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $71 $0 $71
Right of Way $0 $0 $20 $0 $20
Construction $0 $0 $292 $0 $292
Total $0 $0 $382 $0 $382
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